Monthly Summary Sheet for April 2003
Gilbert and Mosley Project — Wichita, Kansas

Plumes ABE Construction Activities

CDM continued the Phase Il (environmental education
building and plaza area) and Phase Ill (various site
improvements) construction activities in April 2003, and the
groundwater treatment system continued to pump and treat
large quantities of contaminated groundwater. The treatment
building (shown to the right), environmental education
building (shown below), and other site improvements have
been collectively named the “WATER Center” (Wichita Area
Treatment, Education, Remediation Center), and a dedication
ceremony with various City of Wichita, Kansas Department of Health and Environment (KDHE), CDM, and
contractor staff was held on April 3, 2003. The Phase Il
construction efforts included various finishing efforts and the
installation of architectural light fixtures in the exhibit area. The
Phase Il construction efforts included the fish observatory walls
and overhead grating; the earthwork and liner installation for
additional creek sections; numerous sidewalk sections; and
various other items. The groundwater treatment system
pumped and treated over 34 million gallons of contaminated
groundwater during April 2003 for a total treated wlume of
approximately 147 million gallons.
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Anticipated May activities: The construction efforts for the various Phase |11 site improvement items (fish
observatory and seating area, creek, berms, irrigation system, etc.) will continue, and the groundwater

treatment system will continue to pump and treat approximately 1.2 million gallons of groundwater a day.

Monitoring Activities

CDM continued to prepare the First Quarter 2003 Site Monitoring Network report to present data from
143 groundwater/surface water samples and water level elevation data from 161 measuring points. CDM
also continued the Plumes ABE treatment system performance monitoring with the collection of extraction
well water level data and collection of samples from the extraction wells and the treatment system influent
and effluent flows. KDHE staff conducted investigations and evaluations to determine the solution for the
MTBE detected in the groundwater at several locations throughout the Gilbert and Mosley Site.

Anticipated May activitiess CDM will begin the Second Quarter 2003 Site Monitoring Network
sampling event.

Source Area Activities

CDM continued to prepare the draft source control measures reports for the Harcros (727 E. Osie Street) and
Tri-State Central (724 E. Osie Street) source areas and for the South Washington and English (149 and
157 S. Washington) source areas.

Anticipated May activities: CDM will continue the source area investigation work at the Harcros, Tri-State
Central, and South Washington and English source areas with the final preparation of the source control
measures reports.



